
POINT WISE INFORMATION OF 
“AAGY” SCHEME IN RESPECT 

OF JORHAT DISTRICT OF JORHAT DISTRICT 



In Jorhat district the execution process of
AAGY Schemes delayed due to present Pandemic
situation and DCP Cell of D.C. Office Jorhat was under
containment zone for a long period.

It was decided in the District Level Committee
Meeting held on 27/9/2021, to expedite the

It was decided in the District Level Committee
Meeting held on 27/9/2021, to expedite the
implementation process of all works/schemes And
also decided to release 60% fund to the Village Level
Committee and VLC will release 30% fund to the
Constn. Committee in Advance as per Guidelines.

Financial Progress -60%
Works will start after lifting of MCC.



Point No 2 
Year Wise work details including Photographs  and Videos 

 As works  are not yet started due to imposition of MCC 
in Jorhat district for By-Election , Mariani LAC . No 
Photographs have been uploaded.  



Point No -3 
Physical inspection /Monitoring Reports  

 Does not arise , as works not yet started. 



Point No - 4 
Annual Monthly Calender of Activities –Specific to 

the Scheme 

 All works will start immediately after lifting of MCC .
 Total 69 Schemes have been approved by DLC .
 It has  been decided by VLC to inaugurate all approved  It has  been decided by VLC to inaugurate all approved 

Scheme by 1st week of November’21  and also to Complete 
all the 69  approved Schemes within Dec/2021 



Point No -5 
Challenges /Constraints being faced and suggestions to 

overcome the same

 All Officers & Staff of DCP Branch suffered from 
Covid19 and resulting which Branch was under  
containment zone for a long period.

 Non recommendation of “Village Fellow” from  Non recommendation of “Village Fellow” from 
Govt. As a result delayed in constitutions of VLC  

 Gaon Sabha could not be held  in time ,due to 
Pandemic situation and constant Lockdown. 



Point No -6 
Measures Required/ being taken up by Districts for 

proper and timely implementation of works with cent 
percent physical and financial progress in the current 

year  

 All measures have been taken up  to complete all the 
works of Entry Points Activities under AAGY by 
December/2021December/2021



Point No- 7 
Suggestion for T&R Deptt to improve /reforms 

 Requested to detail district wise Nodal Officer  from 
Govt. for proper  communication in time and fruitful 
implementation accordingly. 



THANK YOU THANK YOU 


